

72-2861

THE WHITE HOUSE

WASHINGTON

May 31, 1977

Rec'd & J. J. [unclear]

MEMORANDUM FOR THE WHITE HOUSE OFFICE STAFF

FROM: HUGH CARTER *[Signature]*

SUBJECT: Gate Construction

The schedules for the construction of crash-proof gates on the Southwest Gate and both gates on East Executive Avenue are as follows:

B-4, South End, West Executive Avenue
Close - Monday, June 6
Open - Monday, September 12

A-1, North Gate, East Executive Avenue
Close - Monday, June 6
Open - Monday, August 15

B-11, South Gate, East Executive Avenue
Close - Tuesday, September 6
Open - Monday, November 14

Southwest Gate (B-4) pedestrian traffic will enter through the sidewalk gate at the South end of the Executive Office Building and will follow the sidewalk around to West Executive Avenue. Vehicular traffic will enter through the North end of West Executive Avenue.

East Executive Avenue traffic will, of course, enter through the gate not under construction.

Routing Slip

Remarks:

STAT

STAT

9 June 1977

Date _____

2437 (5-77)

100-443887-100

FILE

White House